

CONFIDENTIAL

Rec id EB
1/12/62

Joe 9K
Howie 453

(copy to a/c)

25X1

PROGRESS REPORT

FOR

NOVEMBER 1961

ON THE

CLIP MODIFICATION

RD 45, TASK ORDER CC

JUL 57 NOV 61

28 December 1961

ORIGINAL CL BY 235979
☐ DECL ☒ REVW ON 2010
EXT BYND 6 YRS BY Jamp
REASON 3d 137

DOC	78	REV DATE	16/7/80	BY	37169
ORIG COMP	56	ORI	56	TYPE	30
ORIG CLASS	14	PAGES	57	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	14 15-2


Following completion of a preliminary redesign of the mechanical parts for [] a complete prototype of all the hardware was prepared and demonstrated to the Project Officer and another technical visitor. All changes were approved and we were instructed to proceed with the fabrication of and installation in a suitable

25X1

[] There will be some delay on the fabrication of the [] pending delivery of [] and the location of the proper findings.

25X1

25X1



25X1

Some additional refinements were made on the field expedient type [] design prior to demonstrating the device to the Project Officer and his visitor. The design was approved in its entirety.

25X1

FINANCIAL STATEMENT

Total Amount of Contract	\$ 50,059.00
Expenditures for November 1961	1,763.04
Total Expenditures to 30 November 1961	46,437.77
Balance of Contract	3,621.23

Expiration Date: 30 June 1962

mc